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July 1, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, AND 3  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000757 - Temple Avenue Drain, Sunkist Avenue Drain, and 
Amar Road and Drain, vicinity of La Puente (1), Steve Bubalo Construction Co., 
Inc., with changes in the amount of $7,925.00, and a final contract amount of 
$3,248,844.00.  

 
Project ID No. RDC0012921 - Eastman Avenue, et al., Phase I, vicinity of 
City Terrace (1), All American Asphalt, with changes amounting to a credit of 
$8,157.00, and a final contract amount of $822,416.50. 

 
Project ID No. RDC0013021 - Garfield Avenue, et al., vicinity of East Los 
Angeles (1), Security Paving Company, Inc., with changes amounting to a credit 
of $6,060.05, and a final contract amount of $773,596.47. 
 
Project ID No. RDC0013424 - Fairfax Avenue, et al., vicinity of Ladera Heights 
(2), Madison Paving, Inc., with changes amounting to a credit of $19,499.13, and 
a final contract amount of $993,934.14. 
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Project ID No. RDC0013654 - Malibu Canyon Road, vicinity of Malibu (3), Sully-
Miller Contracting Company, with changes amounting to a credit of $30,900.42, 
and a final contract amount of $536,474.28. 

 
Project ID No. WMD0000001 - Trash Separation Units at Project 504 Line E, 
Project 411 Line B, and Ince Boulevard Drain, Cities of Beverly Hills and 
Culver City (2 and 3), Atlas-Allied, Inc., with a final contract amount of 
$419,953.72. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000757, RDC0012921, RDC0013021, RDC0013424, 
and RDC0013654. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in a value from a credit of $6,060.05 to 
an increase in the amount of $7,925.00, while the total values of the contracts range 
from $419,953.72 to $3,248,844.00.  
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Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Forms\Board\Acc-ltr.wpd 
 
Enc. 6 
 
cc: Chief Administrative Office 

County Counsel 
 Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT (FINAL) 
July 1, 2003 
 
 
     
PROJECT ID NO. FCC0000757, TEMPLE AVENUE DRAIN, SUNKIST AVENUE 
DRAIN, AND AMAR ROAD AND DRAIN (in the vicinity of La Puente),  
Supervisorial District 1  
  
Contractor:  Steve Bubalo Construction Co., Inc., P.O. Box 1048, Monrovia,  
California 91017-1048 
 
Project Description:  
 
Construction of reinforced concrete pipe storm drain systems in Temple Avenue,  
Sunkist Avenue, and Amar Road, and the resurfacing and reconstruction of Amar Road.  

  
Changes in Work: 
 
Additional Cost Associated With Disposal of Asphalt With  
Reinforcing Fabric        $7,925.00 

 
Resolution of Construction Claim: 
 
On January 7, 2003, your Board approved the partial acceptance of this project pending 
resolution of a claim submitted for additional payment for costs associated with the 
removal and disposal of asphalt concrete pavement, which contain reinforcing fabric 
that prevented recycling the material.  Therefore, material had to be imported for this 
purpose and your Board previously approved a change in work to pay for this work.  
However, upon completion of the project, the contractor submitted a claim for additional 
payment on the basis that the original change order did not completely capture all of the 
costs associated with this work.   
 
We have negotiated a settlement for $20,000.  Of this amount, $12,075 was previously 
approved by your Board leaving the balance shown above.  This settlement is equitable 
for both parties and will avoid costly litigation. 
 
The cost for this additional payment is based on negotiations with the contractor as 
provided in Subsection 3-2 of the contract specifications. 
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Final Contract Amount: 
 

Original contract amount $2,979,000.00 
Actual cost of changes in work previously 

     approved by the Board 261,919.00 
Changes in work authorized by Director of 
   Public Works        7,925.00 
 
FINAL CONTRACT AMOUNT $3,248,844.00 

 
JE:pb  
O:\Section\Administration\Board\Acc\07-01-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
July 1, 2003 
 
 
 
PROJECT ID NO. RDC0012921, EASTMAN AVENUE, ET AL., PHASE I (in the vicinity 
of  
City Terrace), Supervisorial District 1 
 
Contractor:  All American Asphalt, 1176 All American Way, Corona, California 91718 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter, 
sidewalk, alley intersections, cross gutters, and drainage structures; construction of 
concrete slough walls and retaining walls; and modification of traffic signals. 
 
Changes in Work: 
  
Variations in Bid Quantities  ($8,157.00) 
 
Description of Changes: 

  
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.  
 
Project Completion Date: 
 
The contractor completed the project on April 17, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.   
 
Final Contract Amount: 
 

Original contract amount $687,687.00 
Actual costs of changes in work previously 
   approved by the Board 142,886.50 
Changes in work authorized by Director of 
   Public Works                                     (8,157.00)  

 
FINAL CONTRACT AMOUNT $822,416.50 

  
LAC:lm 
O:\Section\Administration\Board\Acc\07-01-03LTR.doc
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ACCEPTANCE OF CONTRACT 
July 1, 2003 
  
 
 
PROJECT ID NO. RDC0013021, GARFIELD AVENUE, ET AL. (in the vicinity of  
East Los Angeles), Supervisorial District 1 
 
Contractor:  Security Paving Company, Inc., 9050 Norris Avenue, Sun Valley, California 
91352-2617 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter, 
sidewalk, and driveways; construction of curb ramps, cross gutter, and bus pads; 
restoration of median landscaping and sprinkler system; and modification of traffic 
signals. 
  
Changes in Work: 
  
(1) Variations in Bid Quantities  ($6,365.05) 
(2) Remove Pull-Boxes             305.00 
 
      Total ($6,060.05) 
 
Description of Changes: 

  
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was necessary to remove abandoned pull-boxes found within the concrete 
sidewalk to be reconstructed.  This work was not included in the plans.     
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on January 28, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount $574,124.20 
Actual costs of changes in work previously 
   approved by the Board 205,532.32 
Changes in work authorized by Director of 
   Public Works                                       (6,060.05)  

 
FINAL CONTRACT AMOUNT $773,596.47 

 
LAC:rb 
O:\Section\Administration\Board\Acc\07-01-03LTR.doc  
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ACCEPTANCE OF CONTRACT 
July 1, 2003 
 
 
 
PROJECT ID NO. RDC0013424, FAIRFAX AVENUE, ET AL. (in the vicinity of 
Ladera Heights), Supervisorial District 2 
 
Contractor:  Madison Paving, Inc., 4820 Cecelia Street, Suite A, Cudahy, California 
90201-5913  
 
Project Description: 
 
Resurfacing of roadway pavement; reconstruction of curb, gutter, and sidewalk; 
construction of curb ramps and bus pads; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($21,734.68) 
(2) Installation of Additional Conduit for  
 Loop Stub-outs  2,235.55 
 

Total  ($19,499.13) 
 
Description of Changes: 
 
(1) The original contract amount is based on estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to meet the intent of the project design, it was necessary to remove and 
replace additional asphalt concrete to allow installation of three additional conduits for 
traffic signal loop stub-outs. This work is not shown on the plans.    
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.   
 
Two additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on January 9, 2003, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  
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Revised Contract Amount: 
 

Original contract amount $926,027.28 
Actual costs of changes in work previously  
   approved by the Board  87,405.99 
Changes in work authorized by Director of 
   Public Works    (19,499.13) 

 
FINAL CONTRACT AMOUNT $993,934.14 

 
HK:rm 
O:\Section\Administration\Board\Acc\07-01-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
July 1, 2003 
 
 
 
PROJECT ID NO. RDC0013654, MALIBU CANYON ROAD (in the vicinity of Malibu), 
Supervisorial District 3 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,  
Suite 200, Anaheim, California 92801 
 
Project Description:    
 
Roadway resurfacing, striping, and pavement markings.    
 
Changes in Work: 
  
(1) Variations In Bid Quantities ($  2,043.42) 
(2) Unclassified Excavation     (28,857.00) 
 
 Total   ($30,900.42) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to avoid damaging pressurized sewers beneath the pavement, it was 
necessary to limit the depth of excavations required to repair or replace areas of 
damaged pavement.  Therefore, the quantity for unclassified excavation was 
substantially reduced.  In accordance with Subsection 3-1 of the contract specifications, 
a revised unit price for this work was negotiated but the net effect is a credit to the 
contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices. The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  
 
Project Completion Date: 
 
The contractor completed the project on March 24, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
  

 Original contract amount  $495,675.00 
 Actual costs of changes in work previously 
  approved by the Board   71,699.70 
 Changes in work authorized by Director of  

 Public Works   (30,900.42) 
 
 FINAL CONTRACT AMOUNT $536,474.28 

  
CM:rm 
O:\Section\Administration\Board\Acc\07-01-03LTR.doc 
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ACCEPTANCE OF CONTRACT  
July 1, 2003  
 
 
 
PROJECT ID NO. WMD0000001, TRASH SEPARATION UNITS AT PROJECT 504 
LINE E, PROJECT 411 LINE B, AND INCE BOULEVARD DRAIN  
(Cities of Beverly Hills and Culver City), Supervisorial Districts 2 and 3 
 
Contractor:  Atlas-Allied, Inc., 1210 North Las Brisas, Anaheim, California 92806 
 
Project Description: 
  
Furnish and install continuous deflective separator (CDS) units and appurtenant work. 
 
Project Completion Date: 
 
The contractor completed the project on February 7, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 

 
Final Contract Amount: 
 

Original contract amount $381,445.00 
Actual costs of changes in work previously  
   approved by the Board                                               38,508.72 
 
FINAL CONTRACT AMOUNT  $419,953.72 

 
CM:rb 
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